McBRIDE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Mod No.
Effective Date
Description




Date Posted

P00001

AUG 30 1993
Deletes E9.6 & H16 & revises contract terms &
11/29/00





conditions; pricing changes for technical support





service labor rate; changes in hardware & software





Clins.

P00002

AUG 30 1993
Incorporates easy to reference Clin listing.

02/27/01

P00003

DEC 02 1993
Corrections to P00001; rebundle Clins to simplify
02/27/01





& increase options; deleted 0030 & 0031 as unable





to provide material to meet requirements; added





C034AA, AB & AC; voluntary unit price reduction





On C006AD.

P00004

MAY 02 1994
Revises E2.2, E3.3.1,C13.2.1.2.a,C13.2.2, 

01/18/01





C13.2.2.1.b, C13.2.2.2.b, and Section I; Exhibit F





omitted in distribution of awarded contract shown





in full; incorporated new hardware & software





subClins under Technical Improvements Clause H-5;





voluntary price reductions. 

P00005

JUN 21 1994
Incorporates administrative changes as a result of
02/27/01





rebundling of software under P00003 & P00004 to





training Clins C028 ) C029.

P00006

JUN 30 1994
Provides substitutions for Clins: C001AA, AB
02/27/01





(Component Design Workstations); C002AA thru





C002AH (System Design Workstations); C003AA





& AB (Facilities Design Workstations); C005AA,





AB, AC, AE, AH & AM (Servers); C040AA & AB





(Facilities Desktops).

P00007

JUL 25 1994
Corrects Life Cycle Cost changes & Training Course
02/27/01





Unit Prices referenced in P00005 & to provide





substitutions for Clins C006AB & C006AE (Input





& Output Devices).

P00008

AUG 04 1994
Incorporates: new hardware & software subCLINS
03/01/01





resulting in corresponding subCLIN quantities being

reduced; 2.1 GB Nonremovable Disk Drive replaces

1.6 GB Nonremovable Disk Drive (substitution);

voluntary price reduction C004AJ.

P00009

AUG 30 1994
Provides substitutions for CLINs C004AD, C004AE
03/01/01





(Memory Upgrade), C040AC & C040AD (Pentiums)





& makes administrative changes to CLINs C004AK





& C011AH; corrects pages 6 & 7 of P00008; 





correction to “zero out” subCLIN C004AJ after FY95.

P00010

SEP 20 1994
Incorporates new hardware subCLINs which 
03/01/01





unbundled subCLINs C005AU & C005AV for





SPARserver 1000 & SPARserver 2000.

P00011

SEP 21 1994
Adds new subCLINs (C004AY & C004AZ);

03/01/01





deletes C004AC & C004AF.

P00012 

NOV 28 1994
Adds new hardware & software subCLINs

03/06/01





(Lanplex 6000, Linkbuilder, Netbuilder II) and





reduces corresponding subClin quantities as a  result.





Correction to P00010, page 2, paragraph 2, subClin





C005BB, description should read “System Board for





SPARCServer 2000” in lieu of “SPARCServer 1000.

P00013

FEB 02 1995
Incorporates 2 new hardware subClins, C005BG,
03/08/01

 C006AT; Clin reduced C004AZ; Clin price

Reduction C009AP, C009APS.

P00014

FEB 13 1995
Incorporates 11 new hardware subClins resulting in
03/08/01





Corresponding subClin quantities being reduced.

P00015

MAR 20 1995
Add SPARCserver 1000 & SPARCcenter 2000;
03/08/01





maintenance or software support beginning 1st of





month to 15th, full month will be charged, support





beginning 16th to end of month charges start at





beginning of next month.

P00016

MAR 23 1995
Adds 3COM Communication products.

03/08/01

P00017

APR 10 1995
Adds new hardware Clins for substitution of

03/08/01





540 MB Nonremovable Disk Drive and the





2.1 GB Nonremovable Disk Drive.

P00018

APR 14 1995
Incorporates new hardware Clin for internal

03/08/01





CD-ROM disk drives and establish a Clin for





1.05 GB disk drives in a bundle of 12ea.

P00019

MAY 11 1995
Adds Sun SPARCstations 20/51 & 20/61.

03/08/01

P00020

MAY 31 1995
Incorporates new software subClins under

03/08/01





Technical Improvements; C024BE, BF, BJ & BK





are being rebundled in order to separate each of





software applications into their own set of subClins.

P00021

JUN 07 1995
Adds new software Clins for Connex-Autograph,
03/08/01





DGN-DWG Translator (C012AB, C012ABS). 

P00022

JUN 29 1995
Updates contract software support pricing to include
03/08/01





next generation products/new software releases as





part of software support.  Software support shall





include a user’s assistance hotline, software





maintenance, & new software releases & versions.

P00023

JUL 14 1995
Adds CalComp TechJet Color Plotter & SX 

11/30/00

Graphics Upgrade; 4X CD-ROM Disk Drive 

replaces 2xCD-ROM Disk Drive; the following 

address is incorporated into the contract for payment

purposes only:





Cordant, Inc,





Department J





P. O. Box 22261





Baltimore, MD  21203

P0024

JUL 26 1995
Adds AutoCad Data Extension; Lexmark OPTRA
03/08/01





LX LaserPrinter replaces LaserPrinter 4039/16L;





SPARCstation 5/110 w/emulator replaces 





SPARCstation 5/85 w/emulator. 

P00025

AUG 29 1995
Cordant payment address ref. on P00023 is

12/06/00





deleted and replaced with:





Cordant, Inc.





P. O. Box 2329





Merrifield, VA  22116-2329





Adds 3Com Communications Products & Everex





133 MHz Pentium Processor & Everex 133MHz 





Pentium System as a partial substitution; 90 MHz





Pentiums remain on contract at a reduced price.

P00026

AUG 29 1995
Incorporates Restructured Software Clins for all
03/08/01





Autodesk products currently under C014.

P00027

SEP 13 1995
Incorporates hardware Clins for the Sun SM 71
03/08/01





SPARC Module, Sun Accessory Products, the





SPARCcenter 2000E2 System Cabinet, Second





Power Supply & Advanced Windows NT 

Workstations.

P00028

SEP 27 1995
Incorporates hardware & software Clins for AGE’s
03/08/01





Logic XoftWare/32 for Windows, ERSI’s ARC/INFO





Network Extension, ArcCAD & ArcView 2, DISC’s





Optical Jukebox & Qstar’s Jukebox Software.




P00029

NOV 16 1995
Name of Successor Procuring Contracting Office 
11/30/00





is changed from Navy Ships Parts Control Center to





Naval Inventory Control Point-Mechanicsburg.  This





action changes the name in any & all places: basic





contract, mods to basic contract, delivery orders &





delivery order mods.  All documents previously 





issued by NSPCC shall retain same force & effect as





if issued by Naval Inventory Control Point-





Mechanicsburg.  SPARCstorage Array 12.6GB 





Model 102 replaces 6.3GB Model 101.

P00030

NOV 30 1995
Adds Sun 1 X 2.1GB Disk Drive; permanent 
03/08/01





reduction unit prices of C004BA, C005BJ &





C005CB.

P00031

DEC 14 1995
Permanent reduction unit price for C005CL,

03/08/01





C005CM & C005CN.

P00032

FEB 05 1996
Adds Sun Nonremovable Disk Drive and 

03/08/01





removes Hughes LAN Systems Terminal.

P00033

FEB 14 1996
Incorporates Sun Disk Array 200 Controller/

03/08/01





cabinet & accessories.

P00034

MAR 07 1996
Upgrades Sun SPARC 20/71 Workstations &
03/08/01





Modems: incorporating 4 new substitute Clins,





deleting 4 corresponding Clins, establishing





separate Clins for an Emulator & Transceiver





previously included in the Workstation configuration.

P00035

MAR 12 1996
Incorporates 4 new hardware Clins for Sun

03/08/01





UltraSPARC Upgrades & SPARCcenter 85 MHz





Systems Boards.

P00036

MAR 26 1996
Incorporates 58 new hardware Clins for 3Com
03/08/01





Communication Products (C011EB-C011GLM).

P00037

MAR 28 1996
Upgrades Everex Step SP/90 & SP/133 Pentium
03/08/01





Systems & Sun SPARCstorage Array Models





200 & 102; rebundles Clins C023AC & C023AD.

P00038

APR 12 1996
Adds 8 hardware Clins for Sun Accessory Products
03/08/01





(C005DA – C005DH) & 4 for Sun Ultra 2 





Workstation Model 2200 (C002BG,BM, BGS,





BH).

P00039

MAY 24 1996
Incorporates 24 new software Clins for Softdesk
03/08/01





Products (C014FA-C014FBS; C017CA-C017CFS;





C028EU-C028EX; C029EU-C029EW)

P00040

JUN 10 1996
New labor Clins for Far East (C033AJ,AK,AL)
03/08/01





& Europe (C033AM.AN,AP) for the use of qualified





in-country personnel to perform required tasks.

P00041

JUN 13 1996
Adds PCMCIA Card Reader, UltraSPARC Options
03/08/01





& the Everex DP 200 Pentium Pro with accessories.

P00042

JUL 03 1996
Sun SPARCserver 1001E System Board (85 MHz)
03/08/01





(C005DK) replaces 1000E System Board (60MHz)





(C005BV); establishes separate Clins for Autodesk





AutoCAD which was previously bundled with IGES





& AME software.

P00043

JUL 17 1996
Added Section G3.3.  Adds 20 Clins for Sun

11/30/00





Enterprise Servers with various options (C005EA-





C005EW).

P00044

AUG 20 1996
Added to Section H, H26, H26.l – H26.4; adds
11/30/00





C099AA User Funding Fee.

P00045

AUG 30 1996
Revised G3.3 by adding retroactive sentence.  
11/30/00





Adds new hardware & software Clins for Sun





SPARCserver 1001E, Microsoft Windows NT





Server and BackOffice.

P00046

SEP 04 1996
Added new Everex hardware: Step DP 200 Pentium
03/08/01





Pro Base Server (C040BA), Step DP 200 Pentium





Pro System (C040BD), Step Cache Upgrade





(C040BB), & RAID Controller (C040BC).

P00047

SEP 16 1996
Incorporates 2 new hardware Clins, C004BQ &
03/08/01





C040BE.

P00048

SEP 16 1996
Incorporates 13 new software Clins for the PSDI
03/08/01





MAXIMO family of products (C020BA-C020BFS)





(C028FG-C029FK).

P00049

SEP 18 1996
Incorporates 132 Clins for 3Com Communications
03/08/01





Products (C011GP-C011NB).

P00050 

SEP 19 1996
Incorporates 6 new hardware Clins for Sun 

03/15/01





SPARCstation 20 Upgrade, 4.2 GB SCSI-2





Multipak & the SPARCstorage Disk Array.

P00051

SEP 26 1996
Incorporates 2 new hardware Clins for Sun Netra
03/15/01





Internet Server (C005DM, C005DMS) &





Microsoft Backoffice Client Access (C040CC,





C040CCS).
 

P00052

SEP 30 1996
Renew the contract for FY 97 in accordance

11/30/00





with DFARS 252.270-7004, “Option to Extend





The Term of the Contract”, reduces prices on 





78 Clins.

P00053

OCT 31 1996
Incorporates 22 new hardware Clins for Sun

03/15/01





2.1GB SCSI-2 Disk Drive & Miscellaneous Cables,





Z Microsystems Drive Systems, the NetManage





family of products & the Kingston Hot Swappable





Drive System.

P00054

NOV 13 1996
Reinstates or removes items that were temporarily
03/15/01





suspended on P00052.

P00055

NOV 22 1996
Incorporates one new Software Clin, C014FH &
03/15/01





its associated support Clin, C014FHS; existing





Software & Support Clins, C014BB & C014BBS,





have been reduced to reflect changes in demand





associated with improved technology.

P00056

DEC 04 1996
Incorporates 3 new software Clins with associated
03/15/01





Support & training, AutoCAD Map (C040CG),





PcV3 SUPL (C019CC), PcV3 MUPL (C019CD), &





1 new hardware Clin Sun SPARCmodule 150 MHz

Processor (C002CF).

P00057

DEC 11 1996
Incorporates 64 new software Clins for Oracle 
03/15/01





Relational Database Products (C014FK-C014GA





& C014GB-C014GS).  Existing quantities for





Software & Support Clins, C014DB thru C014DN





have been reduced to reflect changes in demand





associated with this technology improvement.

P00058

DEC 19 1996
Incorporates 7 new hardware Clins for PSDI 
03/15/01





Maximo MUAL & the Opti-Net Direct 8X CD-ROM

Tower; 14 existing Clins are reduced.

P00059

DEC 30 1996
Incorporates 3 new hardware Clins, CD-ROM
03/15/01





Changer, PX-12 CD-ROM Drive, 4X CD-ROM





Drive & 1 new software Clin, NEWTWatch & 





software support; 2 existing hardware Clins are





reduced.

P00060

JAN 03 1997
Incorporates 3 new hardware Clins, 9.1GB Hard
03/15/01





Disk Drive-Narrow (C040CB), 9.1 GB Hard Disk





Drive-Wide (C040CA), & Sun Ultra 1200 Work-





station (C002CG), Maintenance (C002CGM);





reduces 2 existing hardware Clins.

P00061

JAN 08 1997
Incorporates 8 new Clins for Ashtech Global

03/15/01





Positioning System products (C006BB-BF), &





ESRI Spatial Database Engine (C017CG, 





software support C017CGS); ESRI Training





(C028FN, FM).

P00062

JAN 30 1997
Incorporates 4 new Clins for Sun Enterprise System
03/15/01





Clock Board Upgrade & EIS DoD Spill Response





System, also reduces 3 existing Clins.

P00063

MAR 20 1997
Adds Windows NT Client Access (C040CN),
03/15/01





Windows95 (C040CM),  & Lee Technologies





Uninterruptible Power Supplies (C007AG, AH,





AJ, AK, AL).

P00064

APR 11 1997
Establishes 12 new hardware Clins (C005FG -
03/15/01





C005FQ, C004CS-C004CV), C038AN; C002CJ





Replaces C002BG.

P00065

APR 15 1997
Incorporates ESRI software, ERDAS software,
03/15/01





ULTRAsparc processor.

P00066

MAY 06 1997
 Adds Sun 4 Internal CD-ROM Drive (C004DA),
03/15/01





Sun Fast Ethernet Adapter 2.0 (C004DB); changes





G5.1 & G7.

P00067

MAY 07 1997
Incorporates 73 new hardware Clins for 3COM
03/15/01





Communications products (C007AM-C007AQM)





(C011NC-C011QY).

P00068

MAY 14 1997
Adds 2 new maintenance Clins for a 24 hour, 7
03/15/01





days a week (24X7) maintenance option as well





as maintenance of equipment located at OCONUS





sites on an on-call basis.

P00069

MAY 30 1997
Incorporates 53 new hardware & software Clins
03/15/01





For Archway Recordable CD-ROM Systems, Sun





Workstation Upgrades & Sun Solstice Backup





Software (C002CN-C002DQM; C013SAZ-C013BZS;





C038AP; C038BW-C038BX; C040CH-C040CP).

P00070

JUN 08 1997
Incorporates 9 new hardware & software Clins for
03/15/01





Intermec Bar Code Products & Microsoft Office 97





& Exchange Server 5.0.

P00071

JUN 19 1997
Incorporates 8 new hardware & software Clins for
03/15/01





IDEAL Scanner products; also establishes 7 





substitution hardware Clins for IDEAL Scanners & 





various Sun Products.

P00072

JUN 20 1997
Adds Sun Ultra Enterprise Servers/associated
03/15/01





Software and Sun Enterprise Options.

P00073

JUL 03 1997
Adds Artecon Lynx Disk Products & Sun Solaris
03/15/01





Software Upgrades.

P00074

JUL 08 1997
Incorporates 110 new Clins for Board Level 

03/20/01





Upgrades for Sun Workstations/Servers & 3Com





Communication Products (C002EC-C002EZ &





C004DN; C011QZ-C011UMM).

P00075

JUL 21 1997
Incorporates 17 new Technical Support Service
03/20/01





Clins (C033AQ-C033AZ; C033BA-C033BG).

P00076

JUL 30 1997
Incorporates 50 new hardware Clins for Sun

03/20/01





Workstations & Servers & Upgrades for both





(C002FA-C002GRM; C005LB-C005LMM;





C002DT-C002DZM; C005EA-C005HH.

P00077

SEP 04 1997
Incorporates 10 new hardware Clins, SUN 

03/20/01





Upgrade options & associated maintenance





(C005QR-C005QZ & C006CG).

P00078

SEP 10 1997
Incorporates 65 new hardware Clins for Compaq
03/20/01

Workstations, Servers & Options, also establishes


6 new Clins for optional installation services.

(C041AA-C041CR; C036AF-C036AL).

P00079

SEP 11 1997
Added to Section H, H27, H27.1 – H27.6.

11/30/00





Adds C042AA, Product Solution.

P00080

SEP 30 1997
“98” Contract Renewal



11/30/00

P00081

OCT 30 1997
Purpose to change the name of this contract

11/30/00





from Facilities – Navy Computer-aided Design





Second Acquisition (NAVFAC CAD2) TO 





Installations Management Information Technologies





(IMIT)

P00082

NOV 12 1997
Adds clause to H27 re: Year 2000 Warranty.

03/20/01

P00083

MAR 18 1998
Establishes GSA, FTS, Kansas City, Mo. Federal
12/05/00





Acquisition Services for Technology (GSA Fast)





Office as an ordering office under this contract. 

P00084

NOV 24 1997
Recent developments made modification of G3.3
12/05/00

Necessary.

P00085

DEC 11 1997
Adds 13 new software Clins for Facility Information
03/20/01





System with associated software support & 8 new





training Clins (C018BJ-C018BWS; C028FW-





C028GD; C029FN-C029FQ; C029FT-C029FU;





C029GA-C029GB).

P00086

DEC 15 1997
Incorporates 17 new software support Clins and 1
03/20/01





new software Clin for the ESRI Direct Enhanced





Maintenance & Platform Change (C017DRS-





C017DZS; C017EAS-C017EHS; C017EJ).

P00087

JAN 06 1998
Pursuant to a Change-of-Name Agreement, under
12/05/00





FAR 42.1203, this contract is amended to reflect a





Name Change FROM: Cordant Inc. TO: Tracor 





Enterprise Solutions Inc.  This agreement 





accomplishes a change of corporate name only. 

P00088

JAN 14 1998
Incorporates 10 new Technical Support Service
03/20/01





Clins as a result of Tracor Engineering Change





proposal (C033BH-C033BS); 5 Business Process





Reengineering/Computerized Maintenance





Management Systems Clins, C033AZ thru C033BD,





incorporated via MOD P00075, are deleted.

P00089

MAR 20 1998
Establishes 8 new Clins for hardware & 

03/20/01

maintenance for CoreBuilder 5000. 

P00090

APR 02 1998
Adds 8 new substitution hardware Clins & deletes
03/20/01





8 corresponding Clins.

P00091

APR 20 1998
Incorporates 59 new hardware & software Clins
03/20/01





for 3Com products & Sun Enterprise software





products (C011UX-C011WHM; C013CP-C013CXS;





C014GT-C014HFS; C038DG-DH).

P00092

APR 29 1998
Adds Sun CD 12 internal CD-ROM Drive & Sun
03/20/01





3.5” 1.44-MB internal floppy disk drive





(C004CW, C004CX).

P00093

JUN 10 1998
Adds 27 new Clins for Dell Workstations, Servers
03/20/01





& peripheral products, installation not included in





hardware pricing .

P00094

JUN 04 1998
Adds 38 Clins for Sun Ultra 30, Mass Storage &
03/20/01





Peripheral products (C002LU-C002LWM;





C004EM-C004EV; C005RN-C005WGM;





C006CL; C013DU; C038DM-C038DN).

P00095

JUN 05 1998
Adds statement to G5.1; Clin C040BV

03/20/01





& C040BVM replaces C040BX.

P00096

JUN 22 1998
Establishes 3 substitution Clins for Sun Servers,
03/20/01





9 Clins for ERDAS Imagine Software Suites





& deletes 15 corresponding Clins.

P00097

JUN 18 1998
Adds 5 technical improvement hardware Clins
03/20/01





(C002KC & KCM; C004EX, C006CM & CN).

P00098

JUN 24 1998
Incorporates 45 Clins for Sun Ultra 60 Workstations
03/20/01





& Sun Mass Storage & Server Options; establishes





7 corresponding  Clins & deletes 7 corresponding





Clins for Sun Ultra 2 Workstations, SPARCstorage





Arrays & Enterprise Options.

P00099

JUN 24 1998
Incorporates 45 hardware & maintenance Clins for
03/20/01





Compaq Workstations, Servers & Options





(C041CS-C041EC; C041AGM-C041ASM)

P00100

JUL 13 1998
Incorporates 113 hardware/maintenance Clins for
03/20/01





3Com Products & 11 for Sun Enterprise 3500





Workstation & Server Upgrades (C002NT-

C002NUM; C005XP-C005XX; C011WJ-C011YUM).

P00101

JUL 29 1998
Establish 10 new substitution hardware Clins &
03/22/01





delete 17 corresponding Clins.

P00102

AUG 06 1998
Incorporates 16 new Clins for Sun Enterprise 4500
03/22/01





& 5500 Servers, Sun Storage Arrays & Peripherals





& Sun Ultra 10 Upgrade Options.

P00103

AUG 20 1998
Establish Clins for CoreBuilder, LinkBuilder &
03/22/01





NetBuilder Modules (C011YV-C011A6S), delete





C011CT-C011WFS.

P00104

SEP 03 1998
Incorporates new Clins for Sun Enterprise 450
03/22/01





And Ultra 10 Upgrades & Peripherals (C002NV-





C002NXM; C004FH; C005XY-C005YM; 





C038NR-C038NT).

P00105

SEP 10 1998
Incorporates new Clins for Sun Ultra 60 Model
03/22/01





2360 & options and Dell Workstation & Server





(C002NY-C002PBM; C041NA-C041NBM).

P00106

SEP 18 1998
Incorporates 20 new Clins for Compaq Workstation
03/22/01





& options and Dell PowerEdge 6300 Servers





(C041NC-C041NP; C041NQ-C041NTM).

P00107

SEP 23 1998
Incorporates 2 new Clins for Sun Enterprise 6500
03/22/01





Data Center Server (C005YN, C005YNM).

P00108

SEP 30 1998
Contract name change: From Installation

12/05/00





Management Information Technology (IMIT) to





Installation Management/Facilities CAD2





(IM/FCAD2) Contract





Tracor Enterprise Solutions, Inc. has been registered





in the Central Contractor Registration (CCR) database. 





As a result of the above, the following clauses are





incorporated into the contract.





    FAR 52.204-6 Data Universal Numbering System





    (DUNS) Number (APR 1998)





    DFARS 252.204-7004 Required Central Contractor





    Registration (MAR 1998)





    DFARS 252.232-7009 Payment by Electronic Funds





    Transfer (JUN 1998)





Contract renewed for FY 1999 in accordance with





DFARS 252.270-7004 .  Establishes FY99 Clins &





Unit Prices for only available Clins, any previously





Available & not on list are temporarily suspended.

P00109

OCT 26 1998
Adds maintenance Clins (C005CLM, CMM, CMN).
03/22/01

P00110

NOV 03 1998
Reinstate items temporarily suspended from

03/22/01





ordering resulting from MOD P00108; reduce





(yearly) unit prices for purchase & Maintenance





of selected products; establish User Funder Fee





Refund Clin C099AB & Order Discount Clin





C099AC; incorporate UFF into unit prices in order





to facilitate easier ordering procedure & future web





based ordering.

P00111

NOV 19 1998
Adds additional Support Service & Travel Clins
03/22/01





to facilitate administration of Delivery Orders





due to inclusion of UFF in prices, those Clins have





(-1) at the end & will be used for Delivery Orders





issued after MOD P00110.

P00112

DEC 01 1998
Establishes 13 new Dell substitution Clins & 
03/22/01





deletes 13 corresponding Clins.  

P00113

JAN 26 1999
Establishes 6 new FIS Software & Training Clins
03/22/01





(Cc018BX,BXS; C018BY,BYS; C028GE, C029GC).

P00114

FEB 03 1999
Establishes 10 Seagate Software & associated
03/22/01





software support Clins.  Makes description changes





to Clins in P00111. 

P00115

FEB 16 1999
Added G7 Use of the Government Wide 

12/05/00





Commercial Credit Card.  Establishes 32 ESRI





software & software support Clins.

P00116

FEB 25 1999
Establishes 59 new substitution hardware, hardware
03/22/01





maintenance, software, software support Clins &





deletes 31 corresponding Clins.

P00117

MAR 04 1999
Establishes 14 new Cimage Software products &
03/22/01





associated support (C014HG-C014HN, C014HGS-





C014HNS).

P00118

MAR 04 1999
Establishes 12 new Positrak Software products &
03/22/01





associated support Clins (C020BN-C020BT; 





C020BNS-C020BTS).

P00119

MAR 11 1999
Adds 6 new Dell Hardware products & associated
03/22/01





maintenance Clins (C041PH-PM, C041PMM).

P00120

MAR 18 1999
Establishes 13 new Dell Hardware products and
03/22/01





associated maintenance Clins.

P00121

MAY 04 1999
Incorporation of a series of ESRI Roll-In Clins
03/22/01





C017-01 – C017-05).

P00122

MAY 17 1999
Adds new Sun hardware & software products &
03/22/01





associated maintenance/support Clins (C002PC,





PCM, C002PD, PDM, C013EZ, EZS).

P00123

JUL 29 1999
Establishes 31 new Sun StorEdge hardware products
03/22/01





and associated maintenance Clins.

P00124

JUN 06 1999
Establishes 18 new Clins for Sun Workstations,
03/22/01





Upgrades, Options.  Adds 3 new Clins (-1) to





Include UFF (C034AA-1, C034AC-1, C042AA-1).

P00125

JUL 07 1999
Establishes 30 new Sun hardware products &
03/22/01





associated maintenance Clins.

P00126

JUL 14 1999
Establishes 4 new Sun software products &

03/22/01





associated support Clins (C013FA-C013FD,





C013FBS-C013FDS).

P00127

JUL 19 1999
Establishes 2 new Sun software products Clins
03/22/01





(C004FP, C004FQ), removes 4 corresponding Clins

for Seagate disk Drives (C004BJ, C005CR, C040CA,

C040CB), adds 1 new Clin for Autodesk Actrix

Software (C014JA).

P00128

JUL 26 1999
Establishes 4 new Sun software products Clins
03/22/01





& removes 4 corresponding Clins for Seagate





disk drives, also establishes 24 new hardware





Clins for Sun Server & upgrades.

P00129

AUG 05 1999
Adds 14 new Sun software Clins & removes

03/22/01





18 corresponding Clins for Sun products.  Also





32 new hardware Clins for Sun StorEdge





products & upgrades.

P00130

AUG 04 1999
Establishes 19 new Silicon Graphics & Compaq
03/22/01





products (C060AA-C060AU).

P00131

AUG 05 1999
Establishes 3 new software products (Autodesk
03/22/01





& Pulsar) (C060AV-C060AX), available for





purchase until 30 Sep 1999.

P00132

AUG 24 1999
Provides for incorporation of Documentum 

03/22/01





software Clins with associated training & labor





categories.

P00133

SEP 01 1999
Establishes 3 AutoDesk software products 

03/22/01





Available until 30 Sep 1999 (C060AY, AZ,





C060BA).

P00134

SEP 09 1999
Adds 19 Compaq hardware Clins & establishes
03/22/01





3 software Clins.

P00135

SEP 20 1999
Establishes 13 Sun hardware & software products
03/22/01





& associated maintenance & support Clins.

P00136

SEP 29 1999
Adds 22 Compaq hardware Clins & 1 Autodesk
03/22/01





software product & associated software support.

P00137

SEP 30 1999
Renew contract for FY 2000 in accordance

12/05/00





with DFARS 252.270-7004, “Option to Extend





the Term of the Contract






Deletion of End of Life & Y2K non-compliant 





products





The contract clause at FAR 52.216-21 Requirements





(APR 1984) is deleted.  References made in B1.1





and B1.3 to “requirements contract” and





“requirements clause” are deleted.

P00138

SEP 20 1999
Sun upgrade (C060BQ).



03/22/01

P00139

OCT 19 1999
Establish new Autodesk software product

03/22/01





(C060BR) CAD Overlay 2000 W/VIP UPG





SUBSCRIP.

P00140

DEC 06 1999
Adds 18 Sun hardware products & associated
03/22/01





maintenance.

P00141

DEC 20 1999
Establishes 9 software products (Autodesk &
03/22/01





DocLoader (C060BS – C060CA) & 1 Ideal





Training Clin (C060CB).

P00142

JAN 21 2000
Establishes 8 Sun hardware products & 

03/22/01





maintenance.  Also incorporates 3 new Lee





Technology Clins & removes 3 Clins.

P00143

JAN 21 2000
Incorporates technology improvements &

03/22/01





hardware/software substitutions for 3Com

(C043, C043M). Removes current 3Com products

as either obsolete or covered under new Clins.

P00144

JAN 27 2000
Establishes 11 Sun hardware products & 

03/22/01





Maintenance (C005J7, 7M – J9; C005K1 –





C005K8, C005K4M); also adds APC UPS





(C060CC).

P00145

FEB 17 2000
Establishes 14 Sun hardware products &

03/22/01





maintenance (Ultra 60 & Upgrades). 

P00146

FEB 24 2000
Establishes 12 hardware/software products, 4
03/22/01





Installation services & maintenance (Sun:  Install





Services, Enterprise NetBackup software, StorEdge





L1000, ThinkPad & Peripherials).

P00147

MAR 16 2000
Adds CadSpace DocLoader, Sun Gold Enterprise
03/22/01





Services and Sun Silver Enterprise Services.

P00148

MAR 21 2000
Adds Sun Install & All-in-Wonder Video Card,
03/22/01





(C036AT, AU, C060CT).

P00149

MAR 22 2000
Adds Ideal Scanner (C006DB,DBM – C006DD),
03/22/01





& Archibus (C060CU, C060CV).

P00150

MAR 22 2000
Adds Sun Education Training Clin C060CW.
03/22/01

P00151

MAR 23 2000
Establishes 11 new Compaq hardware Clins

03/27/01





(C041RN – C041RY).

P00152

MAR 28 2000
Adds Ideal Color 36” Wide Scanner and

03/27/01





Maintenance (C006DE, C006DEM).

P00153

APR 12 2000
Establishes 9 hardware Clins, 4 software Clins
03/27/01





& associated maintenance/software support.





(C005L9, C005M1-C005M7, C005M3M, 

C005M5M; C060CY-C060CZ, C060DA-C060DD).

P00154

MAY 08 2000
Adds C004FR, C005M8 & M8M, C005M9, 

03/27/01





C007AV, C038PG; removes C006Cl, C014HV &





HVS, C013FA; Adds C006DF, C014MN,





C014MNM, C013FS.

P00155

MAY 11 2000
Establishes 3 hardware Clins, 1 software Clin &
03/27/01





associated maintenance/software support;





(C005P6, C005P7, C005P7M, C014MQ, C038PL).

P00156

MAY 11 2000
Establishes 24 hardware Clins, 2 software Clins &
03/27/01





associated maintenance/software support for





Sun Equipment.

P00157

MAY 17 2000
Establishes 5 new software Clins, 6 new training
03/27/01





Clins and associated software support (C018BZ-





C018CD & C018BZS-B018CDS; C028GY-





C028GZ; C029GP-G029GS).

P00158

JUN 06 2000
Establishes 1 new hardware Clin, 3 new software
03/27/01





Clins and associated maintenance/software support





(C013FU, FV, FVS, FW, C005P8, P8M).

P00159

JUN 15 2000
Establishes 25 new hardware Clins, 2 new soft-
03/27/01





ware Clins, associated maintenance/software





support and 1 new installation Clin for Sun Products.

P00160

AUG 04 2000
Establishes 9 new hardware Clins, 1 new software
03/27/01





Clin & associated maintenance/software support,





Sun Products (C004GM-C004GP, C004GMM-

C004GPM, C005SP(, C005T1-C005T5, C023AF,

C023AFS).

P00161

JUN 21 2000
Establishes 8 new hardware Clins, 4 new software
03/27/01





Clins & associated maintenance/software support,





Sun Products (C005R2-C005R8, C005R2M,





C005R4M, C005R5M, C005R7M; C006DL; 





C013GC-C013GG, C013GCS, C013GDS, C013GGS,





C038PM).

P00162

JUN 22 2000
Establishes 9 new hardware Clins, 6 new software
03/27/01





Clins & associated maintenance/software support





(Sun Products).  Price reduction C005R8.

P00163

JUL 11 2000
C004GE, C004GEM replaces C002PV; Establishes
03/27/01





13 new hardware Clins & 5 new maintenance Clins





(C004GB-C004GK, C004GBM, GCM, GDM; 





C005S7, S7M, C005S8, S8M, C006DM, C036AW).

P00164

JUL 14 2000
Incorporates Kingston Product Clin C004GL;
03/27/01





Sun Product C002QD, QDM replaces C002PV.

P00165

JUL 28 2000
Incorporates ESRI Product Arcview Spatial Analyst
03/27/01





NT Clin C017EL & software support C017ELS.

P00166

AUG 11 2000
Establishes 8 hardware & 5 software Clins for 
03/29/01





Sun products (C002QE, QEM; C005T6, T6M-





C005T7, T7M, C005T8, C005T9, C005U1,





C005U2, C013GN, GNS, C023AG-C023AK).

P00167

JUL 30 2000
Update 3Com’s pricing based on latest list price
03/29/01





effective July 14, 2000.

P00168

JUL 30 2000
Establishes 8 hardware, 1 installation & 2 software
03/29/01





Clins for Sun products (C005U3-C005U9 and





U4M, U6M, U9M; C013GP, GPS, C013GQ, GQS,





C038PN).

P00169

SEP 11 2000
Establishes 14 software & support Clins for 

03/29/01





Lizard Tech Products (C023AL-C023AS;





C023ALS-C023ASS).

P00170

AUG 31 2000
Establishes 2 hardware & 2 software Clins &
03/29/01





associated maintenance/software support for Sun

Products (C005V1, C005V1M, C005V2, C013GR, 

C013GS). Hardware maintenance Clins will increase 

3% per year for remainder of contract life cycle.

P00171

SEP 12 2000
Establishes 32 hardware & 2 software Clins &
03/29/01





associated maintenance for GETAC Products





(C004GQ-C004HZ; C004GQM, GRM, HEM,





HFM, HXM, HYM, HZM).

P00172

SEP 14 2000
Establishes 32 hardware & 2 software Clins &
03/29/01





associated maintenance for Archibus Products





(C014LS-C014NQ; C014LSS-C014NQS).

P00173

SEP 18 2000
Establishes 3 software Clins & associate support
03/29/01





for Ideal Software (C006DN, C006DP, C006DQ).


P00174

SEP 20 2000
Renew contract for FY 2001 in accordance with
12/05/00





DFARS 252.270-7004.  Delete End of Life (EOL)





Products. Entire existing PSDI product line EOL





by Tracor & removed from contract.

P00175

SEP 29 2000
Establishes 3 hardware & 1 software Clin & 

03/29/01





associated support for Sun (C005V3-C005V5,





C005V3M-C-C005V5M, C005V5U, C013GT).

P00176

NOV 06 2000
Establishes 11 hardware Clins & associated

03/29/01





Maintenance for Sun (C002QF, QFM; C002QG,





QGM; C005V6-C005W4, C005V7M-C005W4M;





C005Y8, Y8M).

P00177

NOV 06 2000
Establishes 1 software Clin & associated software
03/29/01





support for Sun Product (C014NR, C014NRS).

P00178

NOV 06 2000
Establishes 9 software Clins in order to differentiate
03/29/01





between ESRI NT products & Solaris products.





Item descriptions are changes on following: 





C017BA-C017DL.  Adds following: C017FS-





C017GA, C017FSS-C017GAS.

P00179



P00180

P00181

NOV 22 2000
Establishes Army Corps of Engineers Vicksburg
12/06/00





District, Vicksburg Consolidated Contracting 





Office (VCCO) as an ordering office under this





Contract.

P00182

P00183

P00184

JAN 09 2001
Establishes 1 software Clin & support for Autodesk
03/29/01





C014NV, C014NVS.

P00185



Establishes 7 hardware Clins & associated 

03/29/01





maintenance/upgrades for Sun (C004JA, C005J7P,





C005N4P, C005X4-C005X9, C005X4M-C005X9M).

P00186

JAN 25 2001
Establishes 10 hardware Clins & associated 

03/29/01





maintenance/upgrades for Sun (C005Y9, Y9M,





C005Z1; C005Y1-C005Y7, C005Y1M-C005Y7M;





C002QH, QHM, C002QJ, QJM.

P00187

FEB 01 2001
Establishes 4 hardware & 1 software Clin & 

03/29/01





associated maintenance/service for Ideal (C006DR-





C006DV, C006DRM-C006DTM, C006DUS).

P00188



P00189



Adds 1 software Clin and support for Documentum
03/29/01





(C014NW, C014NWS).  Corrects prices for 

C014NSS, C014NTS, C014NUS from P00183.

P00190



Establishes 5 hardware, 3 temporary Clins and
03/29/01





associated maintenance for Sun Products (C005Z2-





C005Z6, C005Z2M-C005Z5M; Temporary C060DH,





C060DJ, C060DK.

P00191



Establishes 9 hardware, 2 installation Clins &
03/29/01





associated maintenance for Sun Products (C005Z7-





C005Z9, Z7M, Z8M; C0051A-C0051G, C0051AM-





C0051GM).  Price reduction on C005N4.

P00192

 



P00193

FEB 16 2001
Establishes 2 new software Clins & associated
03/01/01





support & training: C006DW, C006DWS, C006DX,





C006DXS, C029GD.

P00194

MAR 08 2001
Incorporates technology improvements.  Refer to
03/29/01





B-Tables for complete item description, part number





and unit price.  Price lists provided on monthly basis





or as often as Cisco updates prices or products.





C244-Cisco Products/Software, C244P Cisco Pre-





Configuration, C244M Cisco Maintenance/Support.





Current 3Com products (C043, C043M) are removed.

P00195

MAR 13 2001
Establishes 11 hardware, 1 installation Clin & 
03/29/01





associated maintenance (C002QK-C002QM,





C002QKM-C002QMM; C0051H-C0051Q, 

C0051HM-C0051MM).  Price reductions on 3

hardware Clins.

P00196

MAR 22 2001
Chg of corporate name from: Tracor Enterprise
05/08/02





Solutions, Inc., 11400 Commerce Park Drive,





Reston, VA 20191-1506; to: McBride Enterprise





Solutions, Inc., 11400 Commerce Park Drive,





Reston, VA 20191-1506.  The Contractor’s Remit





to is: McBride Enterprise Solutions, Inc., P. O. Box





2329, Merrifield, VA 22116-2329.  Note: For 





recording purposes only – Obligations are to be





reported as “Small Business” only.  The Contractor’s





Cage Code is 1P488. 

P00197

MAR 27 2001
Establishes 5 hardware Clins & associated

03/29/01





maintenance (C002QN, QNM, C0051R-C0051U,





C0051RM, C0051SM).  Part # change to P00195





C002QK from A22UKC1B9P-CCY to 





A22UKC1A9P-C128CY.


P00198

APR 19 2001
Incorporates Clins C002QS-C002RD, C0051V,W,
04/23/01





X, C038PP, PQ.  Delete C002QF, C004GC. Add





C002QP, QPM, C002QR, QRM.

P00199

APR 30 2001
Establishes 14 hardware and 2 software Clins & 
05/02/01





associated maintenance/support, 2 readiness and





1 training Clin (Sun): C002RE, REM; C0051Y, YM;





C0051Z; C0052A-C0052K, C0052BM-C0052HM;





C038PR-C038PS; C002RF; C013GY-C013GZ; 





C023AT.  LCC increases from $438,966,632 to 

$440,366,042.

P00200

P00201

MAY 10 2001
Establishes 2 new software Clins (Archibus) & 
05/15/01





associated support:  C014NX, C014NXS,





C014NY, C014NYS.  LCC increase of $11,704





from $440,380,058 to $440,391,762.

P00202

MAY 10 2001
Establishes 8 new hardware, 1 installation Clin and
05/15/01





associated maintenance (Sun):  C002RH, 2RHM,





C002RJ, 2RJM, C002RK, C0052L-C0052Q, 52QM,





C036AY.  Removes C004GM, C004GMM, C036AR,





C036AS.  Adds C002RG, C002RGM, C036AX.  





LCC increases $230,672. from $440,380,058. to





$430,622.343.  

P00203





P00204

MAY 24 2001
Establishes 1 new software Clin & support and 
05/29/01





replaces 1 software Clin: C006DY, C006DYS;





removes C040CP, add C040CU.  LCC increases





$3,903.00 from $430,622,343.00 to $430,626,246.00.

P00205

MAY 24 2001
To acquire USACE-wide maintenance service for
06/12/01





current IT infrastructure inventory of hardware &





software; adds Clin C056AA – BD.  LCC increases





$248,600.00 from $430,622.343.00 to $430,870,943.00. 

P00206

AUG 07 2001
Acquire USACE-wide maintenance service for 
08/09/01





current IT Infrastructure inventory of hardware &





software. Change issued under authority Clause





H14.10.  FAC-TI-654 modifies existing maint. & will





be an extension of present maint. under same contract





terms.  Revises SOW.  Removes, reconfigures, adds





new equipment.  Terms & conditions in revised SOW





will be in full force on orders issued for maint. by VCCO.





Total net impact LCC is increase of $400,000 from





$430,870,943.00 to $431,270,943.00. (Syntegra) 





P00207

JULY 16 2001
FAC-TI-661 (Sun) incorporates the following Clins
07/25/01





C004JB-C004JD & C004JBM-C004JCM;  C0052R-





C0052Z & C0052RM-C0052YM; C0053A; C013HA.





Total net impact on LCC for this MOD is an increase





Of $369,625.00.  Total LCC amount is corrected from





MOD P00202.  New total is established at $441,632,858.00.

P00208

JULY 18 2001
FAC-TI-665 (Sun) establishes 23 new hardware
07/25/01





Clins & associated maintenance: C0053B-C0053H,





C0053J-C0053N, C0053P, C0053Q-C0053Z, 





C0053BM-C0053EM, C0053HM, C053JM, C053LM-





C053NM, C053PM-C053SM. 

P00209

JULY 27 2001
FAC-TI-667 (Sun) establishes new hardware/
07/27/01





software Clins & associated maintenance: C0054A-





C0054H, C0054J-C0054N & C0054AM-DM, 

C0054GM, HM, MM; C013HB-C013HG; total

impact LCC increases $798,729.00 from

$442,581,861.00 to $443,380,690.00.

P00210

AUG 08 2001
Removes 313 Sun products which have reached
08/09/01





End-of-Life, Maintenance & Software Support Clins

will remain on contract in support of customer who

purchased original product.  Removes Clins C005Q1,

C005Z1, C005Q5, C004GK as duplicate products exist.

Total net impact on LCC is decrease of $8,327,041.00

from $435,053,649.00.

P00211

AUG 14 2001
Changes UFF remittance from 30 days after

08/16/01





contract qtr to 92 days, Clause H26.  FAC-Sub-668





(Sun) removes C004GN, adds C004JE & C004JEM.





FAC-TI-669 (Sun) adds C004JF – C004JH, C004JJ –





C004JL & maintenance clins.  Total net impact CLCC





is increase of $240,155.00 from $435,053,649.00 to





$435,293,804.00. 

P00212

AUG 15 2001
FAC-TI-670 (Sun) adds C002RL – C002RV &
08/16/01

maintenance clins, maintenance prices will escalate

3% per year for the out years.  FAC-TEMP TI-676

(Sun)  (software prices available until 30 Sept 2001)

adds C013HH, C013HJ-HL & C013HLS.  Clin

C002QS unit price is reduced to $14,619.00 (FY01).

Total net impact on CLCC is increase of $238,641.00

from $435,293,704.00 (corrected #) to $435,532,345.00.

P00213

AUG 16 2001
Acquires USACE-wide maintenance for current IT
08/20/01





infrastructure inventory of hardware & software.





FAC-TI-660 modifies existing maintenance, is an

extension of present maintenance under same contract





terms, adds equipment to the installed base, Clins





C050EV-EZ Vicksburg Hardware, C051DK-DP





Portland Hardware.  All terms & conditions specified





within SOW will be in full force on any orders issued





for maintenance by VCCO.  Total net impact Life Cycle





cost is an increase of $262,164 from $435,532,345.00





to $435,794,509.00.  Correction to prior Mod P-206





Clin numbering sequence is corrected as follows:





C050AA-EU Vicksburg Hardware.

P00214

AUG 17 2001
FAC-TI-672 (Sun) & Temp TI#667 

08/20/01

incorporates 47 new hardware & 2 new temporary

Software clins & associated maintenance, C0054P –

C0056K. Clins C013HM & C013HN (available until

09/30/01.  Total net impact LCC is increase of

$249,148.00 from $435,532,345.00 to $435,781,493.00.

P00215

P00216

AUG 29 2001
Provides for maintenance to the Libweb Server, 
09/05/01





ERDC – ITL – MS, as another site of USACE.





FAC-TI-663 offers maintenance to the Vicksburg





library facility.  Refer to Clins C057AA, C057AB.





all Terms & Conditions, specified within SOW, will





be in force on any orders issued for maintenance by





VCCO.  Total net impact on LCC is increase of 





$25,416 from $436,162,395.00 to $436,187,811.00.

P00217





P00218

SEP 14 2001
FAC-TI-679 (Sun) incorporates 4 hardware Clins
12/31/01





& associated maintenance: C0057T, C0057TM,





C0057U, C0057UM, C002RW, C002RWM &





C060DQ (DQ only available until 11/30/01).





Maintenance pricing will escalate 3% per year.





Clin C0052U reduced to $13,675.00 & C0052V





reduced to $18,235.00.  Total net impact on contract





LCC is increase of $56,037.00 from $436,622,561.00





to $436,678,598.00.

P00219





P00220

SEP 21 2001
FAC-TI-675 (Sun) establish 2 new Technical
01/10/02





Support Service clins (C033BV, BW pricing will

escalate 3% per year for out years) & 6 temporary





uplift clins (C060DRM thru C060DWM available

on a limited time basis).  Total net impact contract

LCC is increase of $169,672.00 from $436,678,598.00

to $436,848,270.00.
 





P00221

SEP 29 2001
Renews contract for FY 2002 in accordance with
12/31/01





DFARS 252.270-7004.  Products that have reached





End of Life have been removed from contract.  Total





net impact on contract LCC is decrease of $7,019.189





from $436,848,270 to $429,829,081.

P00222





P00223

DEC 03 2001
Updates current FIS Software product.  Deletes
12/31/01





Software & assoc. maintenance as FIS no longer





offers 200 Seat package: C018BK – C018BV,





C018BKS – C018BVS.  Does not impact the Contract





Life Cycle Costs which remains $429,933.773.00.

P00224

FEB 06 2002
FAC-TI-692 provides for the incorporation of 
02/07/02





Oracle software and two levels of support.   





Ordering – The Army Corps of Engineers 





Vicksburg District, Vicksburg Consolidated





Contracting Office (VCCO).  Total net impact on





CLCC is increase of $2,583,913 from $429,933,773





to $432,517,686.  

P00225

FEB 14 2002
FAC-TI-686 modifies existing Rock Island 

02/21/02





maintenance.  This TI extends present maintenance,





existing SOW remains in effect (P-205), adds new

equipment and deletes EOL, adds C056BE & BF, 

deletes C056AA, AM, BA & BC.   FAC-TI-687

adds new equipment for Nashville, SOW is same as

Rock Island SOW referenced, adds Clins

C057AC – AK.

P00226

FEB 28 2002
Incorporates Sun’s Spectrum, Bronze, Silver,
04/02/02





Gold & Platinum Support-C030AA (Bronze),





C030AB (Silver), C030AC (Gold), C030AD





(Platinum).

P00227

P00228

MAR 27 2002
Incorporate technology improvements Sun

05/08/02





Ref: McBride’s proposal #TI-707, C0059E thru





C0059N.  Replaces Clins CQ05AA thru CQ05BH





With C0057W-Z, C0058A-Z, C0059A-D; note





this will supercede all of pg 2-Mod P00227.





Total net impact contract LCC is increase of





$294,257.00 from $433,648,258.00 to





$433,942,515.00.

P00229

MAR 29 2002
Incorporates technology improvements ref: 

05/08/02





McBride’s proposal #TI-710 Sun products,





Clins C0059P-S.  Total net impact contract LCC





increase of $43,136.00 from $433,942,515.00





to $433,985,651.00. 

P00230

APR 13 2002
User Funding Fee (UFF) for all Sun Category H
05/09/02





items has been reduced from 3% to 2%.  Sun





Category H items only will be designated as C1




in lieu of C0 which indicates a 1% reduction from





normal contract UFF of 3%.  Future large orders





that are given a UFF credit would still provide an





overall 2% UFF for the government.  Therefore,





any credit received would be 1% on the normal 3%





UFF items only.  There will be no additional credit





on the Sun Category “H” 2% UFF items.

P00231

APR 11 2002
Proposal #TI-709 adds Sun products, Clins 

05/09/02





C0059T & C0059U, C105HG – C105HM & C013HR.





Total net impact on contract LCC is increase of





$164,988.00 from $433,985,651.00 to $434,150,639.00.

P00232

APR 18 2002
Incorporates technology improvements Sun 

05/09/02





products ref: proposal #TI-701 dated March 11





and Rev of Apr 15, 2002.  Total net impact LCC





is increase of $777,937.00 from $434,150,639.00





to $434,928,576.00.

P00233

MAY 02 2002
Ref. # TI-704 dated March 13 & Rev of Apr 30,
05/09/02





2002 add/delete Sun products.  Add Clins C002SA –





C002SC.  Remove (Duplicate) Clins C102AD,





C105HG, C105FC, C0058L, C105EM, C105EN,





C105EP, C013GU.  Total net impact contract LCC





Is increase of $18,427.00 from $434,928,576.00 to





$434,947,003.00.

P00234

MAY 14 2002
Provides for the incorporation of Peregrine’s

05/23/02





Real Estate Portfolio Manager (REPM) Software





and associated support, Clins C014QP, QP1, QP2,

& QQ.  Total net impact on Contract LCC is

increase of $479,372 from $434,947 to $435,426,375.

P00235

MAY 17 2002
Establishes US Air Force, Commercial Information
05/23/02





Technology – Product Area Directive (CIT-PAD) as 





an ordering office under this contract.  CIT-PAD is





granted ordering authority under IM/FCAD2





Contract N66032-93-D-0022 with McBride.  Delivery





order & delivery order modification signature





authority & responsibility for administering all





orders it issues.  Order discount clin C099AC may





be negotiated, individual order authorization by 





NAVICP Mechanicsburg is required when ordering





C033 Support Service, C034AB & C034AB-1 Travel,





C034AC & C034AC-1 Material Expenses, Time &





Materials Maintenance, C099AB UFF Refund (unless





specifically authorized in writing on individual orders





by the IM/FCAD2 COR or Program Manager, C042AA





& C042AA-1 Product Solution.  Competitive Analysis





required all hardware/software demonstrating other





multiple contract awardees and schedule holders had





fair opportunity to be considered for procurement.





CIT-PAD will include “NAVICP Code 0271, McBride





IM/FCAD2 Contract”, on distribution for all





contractual actions issued under the contract.  McBride





will add CIT-PAD in addition to NAVICP for 





Government Contracting Office distribution on all





documents associated with delivery orders issued by





CIT-PAD. 

P00236

MAY 30 2002
Ref: TI-715 incorporates Sun products; 

06/26/02





C002SD-SF, C102LK-LY, C105HN-HZ, C105JA-





C105JL.  Total net impact LCC is increase of





$464,555.00 from $435,426,375.00 to $435,890,930.00.

P00237

JUN 12 2002
Ref: TI-706 incorporates DocLoader Software &
06/26/02





Support, C014NZ & C014NZS.  TI-716 incorporates





ADIC Relocation Package C060DX, AML/J includes





various elements consisting of labor, necessary





materials & equipment to perform equipment re-





location including de-installation, relocation re-





installation of ADIC AM/J Robotics Library 





Subsystem consistent with OEM’s specifications.





Fixed price includes required travel costs plus special





tools to aid in move.  Total net impact CLCC is





increase of $87,570 from $435,890,930 to $435,978,500.






P00238

JUN 19 2002
Ref: TI-664 incorporates Cisco Training Clins,
06/26/02





C244T.  Updates Cisco’s pricing using the latest





Price List eff. May 6, 2002.  Total net impact on





LCC is increase of $52,092.00 from $435,978,500.00





To $436,030,592.00

P00239

JUN 25 2002
Removes Sun Software and maintenance products
06/26/02





which have reached End-of-life.  McBride agrees to





provide support/maintenance for any of the EOL





items listed if original hardware/software was 





originally purchased from this contract, should a





demand arise.  Total net impact LCC is decrease of





$502,000.00 from $435,978,500.00 to $435,476,500.00.

P00240

JUN 26 2002
Ref: TI-718.  Incorporates 8 new Sun products
08/21/02

clins C102LZ, C102MA – MG.  Net impact on

contract LCC is increase of $396,622.00 from

$$35,476,500 to $435,872,122.

P00241

P00242

AUG 28 2002
Ref: TI-722.  Incorporates Sun Product clins,
08/28/02





C013HS, HT, HU, HV & C060DY.  Changes





Contractor address to: McBride Enterprise





Solutions, Inc., Attn: Christine Hopman, 1875





Campus Commons, Suite 301, Reston VA 20191.





Total net impact LCC increases $5,440.00 from





$436,571,304.00 to $436,577,744.00.

P00243

SEP 10 2002
Ref: TI-719.  Incorporates Sun Product Category
09/12/02





A Clins, C002SG thru C002ZZ and C002A1 thru





C002C1. Total net impact LCC increases





$3,965,668.00 from $436,577,744.00 to





$440,543,412.00.

P00244

SEP 18 2002
FAC-TI-723 incorporates h/w, s/w products

09/18/02





required to interface & connect with “Rack of





the Future” components.  Total net impact LCC





increases $1,500,000 from $440,543,412 to





$442,043,412.
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